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Muscoy Team Conference Call Notes 
10 October 2006 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Mark Eisen/Secor  Dave Solomona/SBMWD 
 Tom Perina/CH2M Hill  Terry Tonn/SBMWD 
 Bob Kemmerle/E2  Mike Lowe/SBMWD 

   Lana Kennerly/SBMWD 
    

Construction/Validation/Performance (Adam Harvey) 

��URS is still awaiting the delivery of the differential pressure transducer; it is currently being 
tracked to find its location. 

��The cable replacement is completed. Adam is working with Mike Worthington to get a 
recommendation outline on how to make the vault watertight; should have information within 
the next two weeks. 

��The City is making progress on getting the SixCENSE probe replaced and installed. 
��ATSI is currently making corrections to the control panel drawings that the City brought to 

their attention. 
��The field activities this week were the Muscoy and source passive defusion bag wells and the 

Treatment Plant sampling. 
��URS has final data for all samples through August and received the electronic validation 

reports through July. 
��URS distributed the pre-draft cost and performance report on 26 September. Comments are 

due from EPA and CH2M Hill on 17 October. 
��URS distributed the draft six-month semi-annual data evaluation summary report on 4 

October. Comments are due by 24 October from the City, EPA, CH2M Hill, and ETSC. 
��URS distributed the draft RA report on 6 October. Comments are due on 27 October. 
��Matt will advise the status on the well sites report. 
��Kim said that EPA would be drilling 108 and 136. The City will be equipping and doing the 

site work on 108. The City will write a process for evaluating and include the groundwater 
model into the analysis. 

��The City will have an internal meeting on 12 October regarding well 108. Mark will send 
Tom the specs after the meeting. 

��Tom will take the lead on well 136. 

General Discussion 

��No discussion. 

Next Conference Call 

Monday, 16 October 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


